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(People-Owned Enterprise) Dessau Electric Motors and Compressors Plgnt? known as Elmo, of the
VEM (Federation of People-Owned Enterprises for Electric Machine=Building), as follows:

: 1) Three-page report, dated 8 June 1951, entitled "Forecast for June 1951", which in-
cludes the following information: a) A list of high-voltage motors which the plant was sched-
uled to deliver in June 1951; difficulties in procuring parts and materials for these moto?s
are noted, Six of the motors, each 310 kilowatts and 220/380 volts, were scheduled for delivery
to Bulgaria on 20 June 1951, Materials constituting procuremént bottlenecks were stegl bars,
angle iron, U-shaped sections, sheet metal, and mica foil. b) Delays, caused by material shQrt-
ages, are reported in the completion of a reparations order for compressors for the SAG(Sov%et
Corforation) Mackensen,Magdeburg, and of drill-chuck forging machines (Bohrkopfschmiedemaschine)
for export to the USSR.

Attached to this report are 2 copiles of a two-page annex, dated 7 June 1951, which describes
circumstances in which five supplier plants refused tgaccept further orders to deliver materi—%

als to the Elmo Plant, because the latter had not paid the bills for previous deliverieb, i
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2) Three-page memo, dated 8 June 1951, prepared by the commercial management offthe Elmo
Plant, which describes the plant's serious financial HXXX situation. The Main Administration
for Electrical Products had directed the plant to submit a new 1951 finaneial plan by 15 June
1951, on the basis of the plant's new production orders. Thegmemo points o@t that since the 'j
plant had exhausted its credit limit, it was in dire need o additional funds so that iA-sould
pay overdue bills to plants which supplied it with materials, and wages to workers, "*i

3) Six-page report for the production conference at the Elmo Plant on 9 June 1951, which
includes a group of tables, showing planned and actual production (in terms of quantities,
standard values, and delivery prices) and percentage of plan fulfillment for May 1951, &amd
information on the status of production orders and the utilization of production capacity.

li) Nine-page report containing information on the following subjects: a)Development possi-
bilities at the plant; b) inventory of plant machinery and additional machinegrequirements;
¢) 1list of materials required for production for 1951 and 1955; d) personnel requirements for
1950 /sic/ and 1955; e) construction-material requirements /for 1951%7; f£) table giving the
Five=Year Plan for plant production, with figures (in 1,000 Beutsche marks) for the various
types of motors and compressors scheduled for production from 1950 through 1955; g) list of
current development projects at plant; h) values(individual and total), and cost of construc-
tion and assembly, of plant installations and equipment.

5) Sketch of plant layout, with an accompanying l-page legend which describes the various
installations and gives the year of construction or reconstruction,

6) 16 photographs of the plant grounds and buildings, with an accompanying two-page list
identifying and briefly describing each photograph.

oreign language document or microfilm of it(JR is available from CIA libraryfg%,l A
SX1A 25X1A

“““ I 0 taren 1552

SECRET/CONTROL - US OFFICIALS ONLY

Approved For Release 2002/01/17 : CIA-RDP83-00415R010700030003-6



